



AD.5.5

Working language – *English*

12th Special Session of the ISRBC
April 21-22, 2009

Secretariat of the Sava Commission

Doc. No. 1S-12-O-09-13/1-2
 April 7, 2009

INFORMATION MANAGEMENT

Realization of the Work Plan of the ISRBC for 2008 – Status Report

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
2.	INFORMATION MANAGEMENT		
2.1	CONTINUOUS ACTIVITIES		
2.1.1	Maintenance and upgrade of the web-site of the ISRBC	The redesign of the web-site has been completed in accordance with the ToR. The maintenance and upgrade, along with the statistical data analysis, is being continuously performed by the Secretariat staff.	
2.2	IMPLEMENTATION PHASE		
2.2.1	Development of the Sava GIS in accordance with the GIS Implementation Strategy	<p>After the public presentation (Belgrade Workshop, June 6, 2008), the GIS Implementation Strategy was adopted by the ISRBC at the 11th Special Session.</p> <p>ToR for the preparation of the implementing documents for the establishment of the Sava GIS was prepared and presented at the 11th Special Session. Upon request of the ISRBC, the amended ToR was prepared for the 5th Regular Session and it was adopted. Tender Documentation for the preparation of the implementing documents for the establishment of the Sava GIS was prepared according to the Rules of Procurement Procedure of the Sava Commission. Tender procedure is an ongoing activity.</p>	<i>Next steps:</i> Preparation of the implementing documents.