



AD.4.4

Working language – *English*

**13<sup>th</sup> Special Session of the Sava  
Commission**  
*September 22-23, 2009*

Secretariat of the Sava Commission

Doc. No. 1S-13-O-09-12/1-2  
*September 8, 2009*

## HYDROLOGICAL AND METEOROLOGICAL ISSUES

### Realization of the Work Plan of the ISRBC for 2009 – Status Report

| No.        | ACTIVITY AND OPERATIONAL TASKS                                  | OUTCOMES / STATUS  | NEXT STEPS / PROPOSAL / REMARK  |
|------------|---|--|---|
| <b>2.</b>  | <b>HYDROLOGICAL AND METEOROLOGICAL ISSUES</b>                   |  |   |
| <b>2.1</b> | <b>HYDROLOGICAL STUDY FOR THE SAVA RIVER BASIN</b>              |  |   |
| 2.1.1      | Preparation of detailed programme of work for the Study (Q1-Q2) | Hydrology Report, which includes the programme of work for the Study, was presented at the meeting of the <i>Ad-hoc</i> HM EG by the consultant. The programme has been adjusted in accordance with recommendations of the Expert Group. Final version of the Hydrology Report was prepared in May 2009 and sent to the Secretariat. | Next steps will be discussed on the next meeting of the <i>Ad-hoc</i> HM EG, which will be held at the beginning of October.  |
| 2.1.2      | Identification of funding possibilities (Q1-Q4)                 |  | Once the Programme of work is finished, the ToR will be proposed by the Secretariat and the <i>Ad-hoc</i> HM EG. On the basis of the ToR, the funding possibilities will be considered. |
| <b>2.2</b> | <b>HYDROLOGICAL YEARBOOK</b>                                    |  |   |
| 2.2.1      | Preparation of detailed proposal of the book (Q1-Q2)            | Development of the hydrological yearbook were discussed on the 2 <sup>nd</sup> meeting of the ad-hoc HM EG which was held on June 18 <sup>th</sup> . It was agreed that the first HM Year book will be developed for a year 2006.  | Next steps will be discussed on the next meeting of ad-hoc HM EG which will be held at the beginning of October. They include:  |

| <b>No.</b> | <b>ACTIVITY AND OPERATIONAL TASKS</b>    | <b>OUTCOMES / STATUS</b>   | <b>NEXT STEPS / PROPOSAL / REMARK</b>   |
|------------|--|--|---|
|            |  | <p>The following conclusions have been adopted on the meeting:</p> <ul style="list-style-type: none"> <li>- BA and RS will check the selection of the stations</li> <li>- BA RS should check the coordinates for Dobož meteo station</li> <li>- Secretariat should compile and distribute a map with hydro and meteo stations on a proper scale.</li> </ul> <p>The members of the group noted that data from ME are missing.</p> | <ul style="list-style-type: none"> <li>- revision of templates;</li> <li>- revision of the available data;</li> <li>- compilation of the data;</li> <li>- design of the HM Yearbook.</li> </ul>   |
| 2.2.2      | Collection of data (Q2-Q4)               |  | At the beginning of October, the Parties will fulfill the templates which are similar to HM Yearbook of the Danube Commission.  |
| 2.2.3      | Preparation and publication of HMY (Q4+) |  | HM Yearbook will be presented on a CD. The proposal of the group is that it should be printed as a book, as well (hard copy). Funding possibilities will be discussed at the meeting with the directors of national HM institutes from the SRB. |