



INFORMATION MANAGEMENT

Realization of the Work Plan of the ISRBC for 2009 – Status Report

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
1.	INFORMATION MANAGEMENT		
1.1	DEVELOPMENT OF THE SAVA (G)IS IN ACCORDANCE WITH THE GIS IMPLEMENTATION STRATEGY		
1.1.1	Preparation of implementing documents of the Sava GIS Q1-Q2-Q3 <ul style="list-style-type: none"> • Assessment on standards and a List of agreed standards to be used for Sava (G)IS • Sava GIS common naming rules and codes • List of GIS themes, reference data sets and objects • Sava GIS Data Model • Sava GIS Data specification templates 	Project “Preparation of implementing documents of the Sava GIS” started at the end of June 2009 (Consultant GISDATA). At the present moment (mid December 2009), in accordance with the Work Plan and Terms of Reference, following reports/outcomes have been prepared: <ul style="list-style-type: none"> - Inception report; - Report on identification and prioritization of the thematic water management related data sets to be used in Sava GIS and proposal of Sava GIS system architecture; During the project, the following meetings have been held: <ul style="list-style-type: none"> - 2 meetings of the Steering Committee; - 3 workshops for Ah-GIS EG and other stakeholders including some members of the PEG RBM; - 1 official meeting of the Ah GIS EG. Project outputs have been discussed on all the meetings and approved by the Steering Committee.	Next steps (Q4): <ol style="list-style-type: none"> 1. Preparation of: <ul style="list-style-type: none"> • Proposal for Sava CMS • Action plan for the Sava GIS • ToR for a phased design, development and implementation of the Sava GIS 2. Presentation of Sava GIS on the PEG RBM15 (January 28-29, 2010) 3. Round-table on the final draft documents 4. Approval of the outcomes by the Steering Committee 5. Presentation of the outcomes to high-level representatives of the Parties and agreement on further steps in the GIS implementation
1.1.2	Preparation and implementation of common issues Q3-Q4+	Already discussed within the Project “Preparation of implementing documents of the Sava GIS”, further elaboration	

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
	<ul style="list-style-type: none"> • Standards and recommendations to be applied to the maintenance and management of geographic data-sets in widespread use • Common standards and recommendations to be applied to a data collection, maintenance procedure and information products and services • Enabling general descriptive metadata for locating geographic datasets available through a general national metadata services conforming to the agreed standards 	will be performed within the work of Ah GIS EG.	
1.1.3	Collecting and managing data Q4+ <ul style="list-style-type: none"> • Exploration of possibilities of collaboration between the ISRBC and the national data centers 	Already discussed within the Project “Preparation of implementing documents of the Sava GIS”, further work will be performed within the work of Ah GIS EG.	