



AD.4.3

Working language – *English*

24th Session of the ISRBC
October 26-27, 2010

Secretariat of the ISRBC

Doc. No. 1S-24-O-10-11/1-2
October 5, 2010

INFORMATION MANAGEMENT

Realization of the Work Plan of the ISRBC for FY 2010 – Status Report

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
1.	INFORMATION MANAGEMENT		
1.1	SETUP OF THE CORE SAVA GIS FUNCTIONALITIES		
1.1.1	Sava Geoportal core functionalities setup Q1-Q4 <ul style="list-style-type: none"> • Preparation of tender documentation for purchasing of hardware and software • Purchasing of hardware and software required for Sava GeoPortal establishment • Enhancement of network infrastructure • Refinement and harmonisation of the core datasets 	The tender procedure for purchasing of hardware has been launched in July 2010. Since the procedure was unsuccessful (none of ten companies invited or those who have been informed through the ISRBC's web site sent application), repeated procedure has been launched in August 2010. The Evaluation Committee, appointed by the Secretary, recommended to award the contract to Recro-net, Zagreb, but contract is still not awarded, since a clarification by EU DG Environment (on the issues of budget and origin) is requested. Preparation of tender documentation for Sava GeoPortal establishment and purchasing of software is an ongoing activity. Enhancement of network infrastructure (if any) will be conducted within the process of Sava GeoPortal establishment.	<u>Remark:</u> The hardware will be purchased as soon as the issues of budget and origin are clarified by the EU DG Environment (roughly October 2010). <u>Next steps:</u> <ul style="list-style-type: none"> - Set up of the IT equipment room in the premises of the ISRBC. - Tender procedure for Sava GeoPortal establishment and purchasing of software, to be launched in Q3.