



AD.3.2.1

Working language – *English*

**10<sup>th</sup> Special Session of the ISRBC**  
*June 5, 2008*

Secretariat of the Sava Commission

Doc. No. 1S-10-O-08-4/1-3  
 May 20, 2008

**Report on the activities performed within the period  
 between the two sessions of the ISRBC and other issues**

ACTIVITY	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
<b>PROJECTS</b>		
Feasibility Study and Project Documentation for the Rehabilitation and Development of the Transport and Navigation on the Sava River Waterway	<ul style="list-style-type: none"> <li>- Third Meeting of the Steering Committee was held</li> <li>- Reportings to the Sava Commission and Steering Committee are on time</li> <li>- Seminar on the Study for shippers and port representatives from the Sava River Basin was held in Brčko (organization – ISRBC + Brčko Port)</li> <li>- Payment of the complete contribution for the Study from the Croatia and agreed part of contribution for the Study from Slovenia was received</li> <li>- Project fiche for financing development of the Detailed Design of the Fairway from Beograd to Račinovci from IPF Programme of the EU was completed and sent to the European Commission, B&amp;H and Serbia</li> </ul>	<ul style="list-style-type: none"> <li>- Cooperation with the Consultant will be continued through direct contacts, regular be-weekly meetings and meetings of the Steering Committee</li> </ul>
Project of the waterway marking system on the Sava River and tributaries	<ul style="list-style-type: none"> <li>- On the basis of the comments from the IX Special Session of the SC, the third draft was done and will be discussed on the VII Meeting of the PEG NAV (June 10-12)</li> </ul>	<ul style="list-style-type: none"> <li>- Adoption on the SC session and further work on realization</li> </ul>
Project of the waterway marking system on the Sava River in the framework of the B&H responsibility for marking	<ul style="list-style-type: none"> <li>- Tender procedure was completed and contract with consultant Agency for inland waterways was signed</li> <li>- Final report on the first phase was delivered</li> </ul>	
Project of the implementation of the River Information Services on the Sava River	<ul style="list-style-type: none"> <li>- Development of the ToR in progress</li> </ul>	

**COOPERATION**

Danube Commission	Joint work with Advisor for Navigation from DC on Navigation Rules unification	
UNECE	Joint initiative of the Sava Commission, UNECE, Rhine Navigation Commission, Danube Commission and Austrian Ministry of Transport on unification of the navigation rules on the European level and upgrading of the CEVNI status	

**PARTICIPATION IN MEETINGS**

33nd Meeting of the Danube GIS Forum	Regular presentation of the activities related to GIS in the Danube Basin	
70th Session of the Danube Commission	Regular participation as observers	