



AD.4.3

Working language – *English*

13th Special Session of the ISRBC
September 22-23, 2009

Secretariat of the Sava Commission

Doc. No. 1S-13-O-09-11/1-2
September 7, 2009

INFORMATION MANAGEMENT

Realization of the Work Plan of the ISRBC for 2009 – Status Report

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
1.	INFORMATION MANAGEMENT		
1.1	DEVELOPMENT OF THE SAVA (G)IS IN ACCORDANCE WITH THE GIS IMPLEMENTATION STRATEGY		
1.1.1	Preparation of implementing documents of the Sava GIS (Q1-Q2) <ul style="list-style-type: none"> • Assessment on standards and a List of agreed standards to be used for Sava (G)IS • Sava GIS common naming rules and codes • Identifying and prioritizing of thematic water management related data sets or objects to be used and processed in the Sava GIS • Collecting and preparing data and national GIS systems 	The Project of Preparation of implementing documents of the Sava GIS has been started at the end of July 2009. At the present moment (September 2009), the Consultant (GISDATA) is fully in accordance with the Work Plan and the Terms of Reference – Inception Report has been prepared, meeting of the Steering Committee and the Workshop for Ah-GIS EG were held. Consultant has already performed all bulleted tasks in this point and presented it in the Inception Report.	Project has to be done in 6 months (until December 29, 2009).
1.1.2	Preparation and implementation of common issues (Q3-Q4+) <ul style="list-style-type: none"> • Standards and recommendations to be 		

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
	<p>applied to the maintenance and management of geographic data-sets in widespread use</p> <ul style="list-style-type: none"> • Common standards and recommendations to be applied to a data collection, maintenance procedure and information products and services • Enabling general descriptive metadata for locating geographic datasets available through a general national metadata services conforming to the agreed standards 		
1.1.3	<p>Collecting and managing data (Q4+)</p> <ul style="list-style-type: none"> • Exploration of possibilities of collaboration between the ISRBC and the national data centers 		