



AD.3.4

Working language – *English*

19<sup>th</sup> Session of the Sava Commission  
January 26-27, 2010

Secretariat of the Sava Commission

Doc. No. 1S-19-O-10-11/1-2  
December 23, 2009

## HYDROLOGICAL AND METEOROLOGICAL ISSUES

### Realization of the Work Plan of the ISRBC for 2009 – Status Report

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
<b>2.</b>	<b>HYDROLOGICAL AND METEOROLOGICAL ISSUES</b>		
<b>2.1</b>	<b>HYDROLOGICAL STUDY FOR THE SAVA RIVER BASIN</b>		
2.1.1	Preparation of detailed programme of work for the Study (Q1-Q2)	Hydrology Report, which includes the programme of work for the Study, was presented at the meeting of <i>Ad-hoc</i> HM EG by the Consultant. The programme has been adjusted in accordance with recommendations of the EG. Final version of the Hydrology Report was prepared in May 2009 and submitted to the Secretariat. Summary on the project was presented at the 13 <sup>th</sup> Special Session.	Next steps will be discussed on the next meeting of the <i>Ad-hoc</i> HM EG which will be held at the beginning of February 2010.
2.1.2	Identification of funding possibilities (Q1-Q4)		Once a detailed programme of work for the Study is finished, the ToR will be proposed by the Secretariat and <i>Ad-hoc</i> HM EG. On the basis of the ToR, funding possibilities will be considered.
<b>2.2</b>	<b>HYDROLOGICAL YEARBOOK</b>		
2.2.1	Preparation of detailed proposal of the book (Q1-Q2)	Development of the hydrological yearbook was discussed on the 2 <sup>nd</sup> meeting of the <i>Ad-hoc</i> HM EG (June 18, 2009). The HM Yearbook will be developed for a year 2006.	Following steps will be discussed on the next meeting of <i>Ad-hoc</i> HM EG which will be held in the beginning of February 2010.

<b>No.</b>	<b>ACTIVITY AND OPERATIONAL TASKS</b>	<b>OUTCOMES / STATUS</b>	<b>NEXT STEPS / PROPOSAL / REMARK</b>
		The Secretariat has developed the templates for data collection and sent it to the Parties.	They include: - revision of the data collected - compilation of the data - design of the HM Yearbook
2.2.2	Collection of data	SI, HR and BA (Fed BA and BA RS) have filled-in the templates and submitted them to the Secretariat. Data from RS and ME are still missing.	After receiving all available data, the revision and compilation will be done.
2.2.3	Preparation and publication of HM Yearbook		The HM Yearbook will be presented on a CD. The proposal of the <i>Ad-hoc</i> HM EG is that it should be printed as a book (hard copy) , as well. Funding possibilities will be discussed with the ISRBC and directors of the HM institutes from the Sava river basin.