



AD.4.8

Working language – *English*

24th Session of the ISRBC
October 26-27, 2010

Secretariat of the ISRBC

Doc. No. 1S-24-O-10-18/1-2
October 6, 2010

PROTOCOLS TO THE FASRB

Realization of the Work Plan of the ISRBC for FY 2010 – Status Report

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
1.	PROTOCOLS TO THE FASRB		
1.1	PROTOCOL ON PREVENTION OF WATER POLLUTION CAUSED BY NAVIGATION		
1.1.1	Follow-up of ratification process in the Parties Q1-Q4	B&H: Protocol ratified. Croatia: Protocol ratified. Serbia: Ratification process started in November 2009. Slovenia: Ratification process in progress.	
1.2	PROTOCOL ON FLOOD PROTECTION		
1.2.1	Signing of the Protocol by the Parties Q1	The Protocol was signed on the Sava Day 2010 celebration (Gradiška, 1 June 2010).	
1.2.2	Follow-up of ratification process in the Parties Q2-Q4		
1.3	PROTOCOL ON EMERGENCY SITUATIONS		
1.3.1	Final harmonization of the draft Protocol Q2-Q3		The draft Protocol and its harmonization will be discussed at the Roundtable on Accident Prevention and Control in the Sava River Basin, to be organized by ISRBC on 21 October 2010.

No.	ACTIVITY AND OPERATIONAL TASKS	OUTCOMES / STATUS	NEXT STEPS / PROPOSAL / REMARK
1.3.2	Signing of the Protocol by the Parties Q4		
1.4	PROTOCOL ON SEDIMENT MANAGEMENT		
1.4.1	Final harmonization of the draft Protocol Q2-Q3		The meeting for final harmonization of the Protocol will be held on 14-15 October 2010 in Zagreb.
1.4.2	Signing of the Protocol by the Parties Q4		
1.5	PROTOCOL ON TRANSBOUNDARY IMPACT		
1.5.1	Development of the draft Protocol ¹ <ul style="list-style-type: none"> • Delivery of the draft to PEGs Q1 • Finalization of the draft Protocol Q1-Q2 	The draft Protocol was finalized at the 12 th meeting of the Ad-hoc L EG and nominated representatives of other PEGs (April 2010), and submitted for consideration to the other PEGs. Upon request of the ISRBC, the Secretariat prepared an additional explanation regarding the Protocol and sent it to the ISRBC representatives, in order to reach the final standpoint on the opportunity of its signing.	
1.5.2	Adoption of the draft Protocol by the ISRBC Q2		<i>Remark</i> The ISRBC is expected to take the final standpoint on the need for adoption of the Protocol at the 24 th Session.
1.5.3	Delivery of the draft Protocol to the Parties for comments/negotiations Q2-Q3		
1.5.4	Final harmonization of the draft Protocol Q4		

¹ Ad-hoc L EG to work, as a coordinating body, with representatives of the PEGs for RBM, APC and FP.