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Minutes of the meeting
AD.1 Opening of the meeting
Mr. Zeljko opened the meeting and welcomed all the participants.
He noted that all the Sava countries are represented at the meeting.
Full list of participants is attached to this report as Annex I.

AD.2 Adoption of the Agenda
The PEG FP adopted the agenda of the 7th PEG FP meeting as proposed.
(Meeting doc: AD.2 PEG FP7-adopted AGENDA)

AD.3 Adoption of the report on the 6th PEG FP meeting
The report on the 6th PEG FP meeting has been reviewed and adopted.
(Meeting doc.: PEG FP6 Meeting Report (3-08-1/3-2-PEG.3)

AD.4 Information on activities between the 6th and the 7th PEG FP
meeting
Mr. Zeljko reported on the activities of the Secretariat since the last meeting. He
informed the Group that the 10th Special Session of the ISRBC was held on the
ship on the Sava River in frames of the Sava Day celebration on June 5, 2008.
(Meeting doc: AD.4 Excerpts from Draft Report_X Special Session_20-06-2008).
He also briefed the group on the course of events concerning the preparation of
applications for the South East Europe Transnational Programme. He especially
emphasised that the “HMS Sava project” has not been proposed in spite of the
fact that the Sava Commission informed the HMSs of the Sava countries on time
about the Programme and the submission deadline of 13.06.08.
Mr. Zeljko also informed the Group that the MoU between the ICPDR and the
ISRBC was signed as well as about results of the workshop held on June 06 in
Belgrade where the Strategy on Implementation of the FASRB and the Sava GIS
Strategy were presented to the invited institutions from the Sava countries.
The Group was also informed on the status of nominations of the deputy
members to the PEG FP. It was noted that PEG FP deputy member from Slovenia
has not yet been nominated.
The nominations are still open for the Ad-hoc HM EG. Each country should
nominate two experts: preferably one from the hydro meteorological institute
(HMZ) and another from a water authority.

AD.5 Protocols
5.1 Protocol on flood protection
Mr. Zeljko distributed the last corrected version of the Protocol on flood
protection. The Group analysed thoroughly the comments on the protocol that
came from the Slovenian side after the last meeting. Some remarks could have
origin in translation.
The chairwoman of the ad hoc Legal expert group Ms. Melita Žižanović-Dakić
joined the meeting and briefed the Group on the legislative process of bringing
this protocol into force. She also provided the Group a legal view on the proposal
and the comments from Slovenia.
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The comments on the protocol from Slovenia are going to be revised by Mr.
Kepa and the responsible ministry until the next PEG FP meeting, taking into
account the explanations and comments provided on the Group meeting,
No other comments on the protocol came from the Group, so it was concluded
that the protocol may, after the revision of Slovenian comments, be put into
further procedure,
Ms. Žižanović-Dakić will inform the Ad-hoc Legal Expert Group on the
development of the protocol and discuss all raised issues on the next L EG
meeting to be held on July 03-04
The L EG shall also adjust final clause of the Protocol to be in line with other
protocols in preparation already reviewed by the L EG.
5.2 Protocol on sediment management – presentation of the current
status of activity and nomination of the task group members
Mr. Zeljko briefed the Group on the status of the preparation of Protocol on
sustainable sediment management. He informed that the nomination of the
members of the TG on sediment management is in progress.
There were no conclusions on the issue.
5.3 Other protocols – short information
Mr. Zeljko informed the group about development status of other protocols
currently being prepared:
- Protocol on Transboundary Impacts
- Protocol on Emergency Situations
- Protocol on Prevention of Water Pollution caused by Navigation
There were no conclusions on the issue.

AD.6 Data collection activities
6.1

2nd assessment of collected data

The data collected by means of the templates prepared and distributed by the
Secretariat have been reviewed. The Chairman expressed his satisfaction by the
work already done. Nevertheless, certain deficiencies have been notified. A deep
analysis could not been performed due to fact that the most data are submitted
at the meeting.
6.2 Next steps and timeline
Slovenia will additionally fill out its data by the 1st September,
The Secretariat will thereafter prepare a summary information on the
collected data and distribute it to the Group,
Next assessment of the data shall be performed on the 8th Group meeting

AD.7 Sava River Basin Analysis
7.1 Information on hydrology report for the SRBA
The Chairman informed the Group on the current status of the proposed project
as well as on the procurement procedure requested by the Sava Commission
(request for quotations).
The Group took note on the information.
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7.2 Flood management part of the SRBA
There were no conclusions or newly agreed steps on the issue.

AD. 8 Flood mapping study preparation
8.1 Introduction (Secretariat and the USACE representative)
At the beginning of the 2nd day session Mr. Zeljko expressed his appreciation with
presence of the US representatives (Ms. Litke –Us Embassy and Ms. WhiteUSACE). Thereafter he presented an overview of flood related activities on the
Sava river basin level. He also informed the guests about main requirements of
the European Flood directive as well as about the initiatives on the Danube river
basin level which have a direct impact on the Sava. He also informed the
meeting on status of work on collecting available data needed for flood mapping
exercise. Findings on data collection status were:
Hydrology
• Collected information on recently prepared hydrologic analyses – syntesis
needed
Current status of flood maps in the Sava countries
• Mostly old paper maps – a very few new digital maps
Hydraulics
• Mostly 1-D models used (HEC-RAS and Mike 11)
• Few experiences with automated Flood mapping (GeoRAS)
Basic topographic inputs:
• Collected information on XS on Sava river
• DMR- not clear yet what is available – discussion on appropriate scale
needed
At the end of the presentation he mentioned the issues expected to be discussed
at the meeting
Ms. Kathleen White from US Army Corps of Engineers, Engineer Research and
Development Centre, Cold Regions Research and Engineering Laboratory gave a
comprehensive presentation with following main points:
• Lessons learned from Hurricane Katrina
• US Army Corps of Engineers Actions for Change
• Some thoughts on a comprehensive systems approach
• Concepts and issues facing ISRBC
• Positive factors for ISRBC
She stressed the need to:
• develop a framework for adaptive management that can be incorporated
into projects to allow for flexible decision making in the face of uncertainty
• develop a comprehensive, adaptive, systems approach for multi-objective
planning that places the highest priority on protection of public health and
safety
• include climate change impacts in future analyses
Ms White noted some positive factors for ISRBC such as:
• Complex system but studies well underway
• GIS strategy developed
• Sava floodplains still in existence
She also considers that important issues for the Sava mapping study are:
• Standard and interoperable GIS databases with flexible viewing
• Standard and consistent vertical and horizontal control
• Standard and interoperable hydrologic and hydraulic models
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•
•
•
•
•
•
•

Processes and methodology that result in consistent, repeatable analytical
results
Nested level of detail possible with adaptive management approach
Potential for multiple scenario approach (fully built out, climate change
Capacity building at agency and consultant level through preparation of
models
Academic involvement in specialized detailed areas
Public involvement through participation and interactive viewing of model
results
Opportunity to realistically communicate residual risk (e.g., depth,
velocity, inundation animation)

8.2 Status of flood related activities in the Sava countries -Presentations
of the PEG FP members
The representatives of all the Sava countries presented an overview of flood
management in their countries: legal basis, organizational aspect, mapping
experiences as well as the most difficult problems in the sector. Special attention
in the presentations was given to the flood mapping experiences.
8.3 Review of available data for the flood mapping study
After the presentations all participants discussed the issues:
•

of available and needed data for the flood mapping study

•

of the scale, resolution and the costs of the input data (DOF, LIDAR etc)

•

available x-sections etc.

8.4 Discussion on the project scope
The Group concluded that presently scope of the flood mapping study should
include the Sava River and the tributaries to the limits of the backwater
influence.
8.5 Conclusions, further steps and timeline
The Secretariat will submit (or provide access to) a summary information on
the available data for flood mapping to the USACE representatives as soon as
it is completely collected from the countries,
Further steps and possible assistance to the Sava Commission shall be agreed
thereafter by the Secretariat and the USACE.

AD.9 Any other issues
9.1 Short information on flood related activities on the DRB level

The Group was informed on the issues of interest for the ISRBC in submitted
document: Report of the Chair of the FP EG to the 6th ICPDR St WG meeting. It
was emphasised that a special attention should be given to all actions on the
ICPDR level which could have a significant influence on the actions and
obligations on the Sava level
The meeting was closed at 16:00.
The 8th PEG FP Meeting is scheduled for 08-10 October 2008.
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Annex I.: List of participants

Full Name:

Mr. Dragan ZELJKO

Email:

dzeljko@savacommission.org

Office Phone:

+ 385 1 4886 968

Office Address:

International Sava River Basin Commission
Nova Ves 11
10 000 ZAGREB

Full Name:

Ms Janja ZLATIĆ-JUGOVIĆ

Email:

jzlatic@savacommission.org

Office Phone:

+ 385 1 4886 972

Office Address:

International Sava River Basin Commission
Nova Ves 11
10 000 ZAGREB

Full Name:

Mr. Slobodan ČUBRILO

Email:

info@zavodzavodoprivredu.com

Office Phone:

+387 55 211 865

Office Address:

Institute for Water Management of Republic Srpska, Bijeljina
Office, Milosa Obilica 51
76 300 BIJELJINA

Full Name:

Ms. Vesna TUSIĆ

Email:

vtusic@voda.hr

Office Phone:

+ 385 1 6307 522

Office Address:

Croatian Waters
Ulica grada Vukovara 220
10 000 ZAGREB

Full Name:

Ms. Radovanka PAVLOVIĆ

Email:

radovanka.pavlovic@minpolj.sr.gov.yu

Office Phone:

+381 11 201 33 47

Office Address:

Ministry of Agriculture, Forestry and Water Management or
Republic of Serbia,
Republic Water Directorate,
2a Bulevar umetnosti
11070 BEOGRAD

Full Name:

Mr. Robert KEPA

Email:

robert.kepa@gov.si

Office Phone:

+386 7 391 7628

Office Address:

Ministry of Environment and Spatial Planning
Environmental Agency fo the Republic of Slovenia
Novi Trg 9
8 000 NOVO MESTO

Full Name:

Ms. Marina BABIĆ-MLADENOVIĆ

Email:

marina.babic-mladenovic@jcerni.co.yu

Office Phone:

+ 381 11 3906 477
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Office Address:

Institute for Water Mamagement "Jaroslav Černi"
Ul. Jaroslava Černog 80
11226 BEOGRAD, Pinosava

Full Name:

Ms. Kathleen WHITE

Email:

Kathleen.D.White@usace.army.mil

Office Phone:

(603) 646–4187

Office Address:

U.S. Army Corps of Engineers
Engineer Research and Development Centre
Cold Regions Research and Engineering Laboratory
72 Lyme Road, HANOVER, NH, 03755 - 1290

Full Name:

Ms. Sara LITKE

Email:
Office Phone:

+385 1 661 2200

Office Address:

U.S. Embassy
Thomas Jefferson Street
10010 ZAGREB
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Annex II.: List of meeting documents and presentations
A: Documents
Agenda
item

Title
(Ref. Nr.)

ENG

AD.1

PEG FP7_invitation_28-05-2008 (3-08-8/1-2PEG.3)



AD.2

PEG FP-adopted Agenda-7th meeting
(3-08-8/2-2-PEG.3)
PEG FP6 Meeting Report (3-08-1/3-2-PEG.3)





AD.3
AD.4
AD.5
AD.5

AD.9.1

Excerpts from Draft Report_X Special
Session_20-06-2008
Draft PROTOKOL o zastiti pred poplavami -2205-2008-PEG FP6_SLO comments
Draft PROTOKOL o zastiti pred poplavami -2205-2008-PEG FP6- SLO
comments_Legalcomments
Report of the Chair of the FP EG to the 6th
ICPDR St WG meeting

HRV

SLO

BIHBOS

BIHHRV

BIHSRP

SRP





B: Presentations
Agenda
item

AD.8

Title
(Ref. Nr.)

EN
G

Dragan Zeljko – SC Secretariat
Flood mapping study preparation



Kathleen D. White - USACE
Sava River Flood Risk Management –
Considerations



Robert Kepa – SLO
Predstavitev_bazen_Krško-primer uporabe
pravilnika

HRV

SL
O

BIHBOS

BIH
HR
V

BIHSRP

SRP



Babić-Mladenović –Pavlović - SER
FLOOD_MANAGEMENT_IN_SERBIA
Slobodan Čubrilo BiH
Flood risk management




Vesna Tusić – CRO
FLOOD PROTECTION ON THE TERRITORY OF
THE REPUBLIC OF CROATIA
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